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EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1
Contractor Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/31/93
Site Name: WEST MILL DRUM P Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION rl/, ‘YS Contract #: 68-81-4001

DAILY PER TOTAL
EMPLOYEE EMP WORK HOURS RATES LABOR DIEM INDIRECT |PERSONNEL |SEE
ASSIGNED 1D CLASSIFICATION CLIN # [TASK COST M&IE COSTS COST CHT
REG or REG or
------------------------------------------------------ ==e= ADJUSTMENTS == === oo e oo oo oo oo oo e oot anees
OHM REMEDIATION:
03/29/93
Keskonis, P. 4097 Field Clerk/Typist| $2-10-01| 06| 1.00| 0.00) 26.25| 26.25 26.25 0.00 0.00 26.25] 2
Keskonis, P. 4097 Program Auditor §$5-15-03| 06] -1.00| 0.00| 36.23| 36.23 -36.23 0.00 0.00 -36.23| 1
TOTAL PERSONNEL COST FOR TODAY: -9.98 -9.98
TOTAL PERSONNEL COST TO DATE: 1,095.18




EPA STANDARD FORM 1900-55

US ENVIRONMENTAL PROTECTION AGENCY 2
Contractor Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT 03/31/93
Site Name: WEST MILL DRUM Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION Contract #: 68-S1-4001
DAILY
EQUIP ID EQUIPMENT ITEM TASK|SERVICE | DAILY| WORK |TOTAL| RATE INDIRECT| TODAY'S | TOTAL TO |SEE
DATE HOURS |STATUS| DAYS COSTS COST DATE CHT
----------------------------------------- ~--- NO EQUIPMENT ITEMS --~-------c-ccoooen R L L L O LR R R P P L PP EELE T s
TOTAL EQUIPMENT COST FOR TODAY: 0.00 0.00

TOTAL EQUIPMENT COST TO DATE:

171.78




EPA STANDARD FORM 1900-55

US ENVIRONMENTAL PROTECTION AGENCY

Page: 3

Contractor Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/31/93
Site Name: WEST MILL DRUM Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION Contract #: 68-S1-4001

AMT/ INDIRECT TOTAL |SEE

MATERIAL PURCHASED STATUS | TASK VENDOR INVOICE #| QTY |UNIT COSTS COSTS COSTS |CNT

OHM REMEDIATION:

Transport. Drums 03/06/93 F 05(AllWaste Services 1.0 0.00 0.00 0.00{ 3
Storage/Disposal 03/06/93 A 03 (MKC Enterprises 1.0 4,795.00 623.35| 5,418.35
OTHER COSTS FOR TODAY: 0.00 0.00 0.00
AWAITS TOTAL (ALL): 5,418.35
TOTALS FOR TODAY (including AWAITS): 5,418.35
TOTAL OTHER F1ELD COSTS TO DATE (including AWAITS): $ 5,712.64




EPA STANDARD FORM 1900-55
Contractor Comments

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT

Site Name: WEST MILL DRUM Delivery Order #
Contractor: OHM REMEDIATION ¥
COMMENT # COMMENTS
PERSONNEL
1 03/29/93-4097-Keskonis, P.-OHM REMEDIATION
1 hour was billed at the wrong rate on 3/29/93. P. Keskonis should have been billed as a PCT.
2 03/29/93-4097-Keskonis, P.-OHM REMEDIATION
This is the correct billing amount for P. Keskonis.
OTHER FIELD COSTS
3 03/06/93-Transport. Drums-AlilWaste Services-OHM REMEDIATION
The auait bill for Allwaste Transport was finalized at zero because they did not transport the drums. MKC
Enterprises was the transporter of the drums.
#*% parcentage of ceiling utilized: 69.796X ***
TOTAL DAILY ERCS COSTS (excluding AWAITS): $ -9.98

TMS COSTS TO DATE (including AWAITS): $

IGNATURE OF, REPRESENTATIVE
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GNATURE OF CONTRACTOR'S REPRESENTATIVE




CONTRACTOR INCIDENT OBLIGATION LOG

SITE: WEST MILL DRUM (4001-F4-53) PAGE 1
PRIME CONTRACTOR: OHM RENEDIATION March 1993
PROJECT CEILING: 10,000.00
PERSONNEL EQUIPMENT OTHER COSTS
DATE COsST COST W/0 AWAITS AWAITS DAILY TOTAL TOTAL CEILING BALANCE X REMAINING
TTD: 0.00 0.00 0.00 0.00 0.00 0.00
6  698.24 171.78 294.29 5842.10 7006.41 7006.41 10000.00 2993.59 29.94
29 406.92 171.78 -- 5842.10 6420.80 7585.11 10000.00 2414.89 2.15
30 - -171.78 -- 5842.10 5670.32 7413.33 10000. 00 2586.67 25.87
31 -- -- -- -- -- -- -- -- --
1105.16 171.78 294.29 5842.10 7413.33
TM0:  1105.16 171.78 294.29 5842.10 7413.33

*** percentage of ceiling utilized as of 03/30/93: 74.133X #**



EPA STANDARD FORM 1900-55

US ENVIRONMENTAL PROTECTION AGENCY

Page: 1

TOTAL PERSONNEL COST TO DATE:

Contractor Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/29/93
Site Name: WEST MILL DRUM — Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION LYERSN) Contract #: 68-51-4001
DAILY PER TOTAL
EMPLOYEE EMP WORK HOURS RATES LABOR DIEM |INDIRECT|PERSONNEL |SEE
ASSIGNED (1] CLASSIFICATION CLIN # |TASK COST MLIE COSTS COST CNT
REG or REG or
OHM REMEDIATION:

Keskonis, M. 5441 Field Clerk/Typist| $2-10-01] 06| 3.50{ 0.00| 26.25] 26.25 91.88 0.00 0.00 91.88] 7
VanderHeide juma, L)2681 Secretary $5-25-01| 06| 0.50| 0.00| 28.74| 43.11 14.37 0.00 0.00 14.37] 8
------------------------------------------------------ =oe= ADJUSTMENTS =-==c=co-=-oocoooasouaonoecnooooaecaocaaaaasccacacaasoos

OHM REMEDIATION

4097 Program Auditor §5-15-03{ 06| 1.00{ 0.00| 36.23| 36.23 36.23 0.00 0.00 36.23] 6
03/17/93
Altman, P. 4302 Program Manager §5-10-03| 06| 0.50] 0.00f 80.15| 80.15 40.08 0.00 0.00 40.08| 5
03/16/93
Altman, P. 4302 Program Manager $5-10-03| 06| 0.50| 0.00| 80.15| 80.15 40,08 0.00 0.00 40.08| 4
03/12/93
Contey, H. 2788 Field Clerk/Typist| $2-10-01] 06| 1.50f 0.00] 26.25| 26.25 39.38 0.00 0.00 39.381 1
Keskonis, P. 4097 Program Auditor §5-15-03( 06| 2.00f 0.00| 36.23| 36.23 72.46 0.00 0.00 T72.48| 3
03/08/93
Keskonis, P. 4097 Program Auditor $5-15-03| 06| 2.00| 0.00| 36.23| 36.23 72.46 0.00 0.00 72.48( 2
TOTAL PERSONNEL COST FOR TODAY: 406.92 406.92

3 1,105.16




:PA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3
sontractor Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT Date: 03/29/93
Site Name: WEST MILL DRUM Delivery Order #: 4001-F4-53
Contractor: OHM REMEDIATION Contract #: 68-51-4001

AMT/ INDIRECT TOTAL [SEE
MATERIAL PURCHASED STATUS | TASK VENOOR INVOICE #| aTY [uNIT] cosTs COSTS COSTS |CMT
JHM REMEDIATION:
jtorage/Disposal 03/06/93 A 03[{MXC Enterprises 1.0 4,795.00 623.35} 5,618.35
[ransport. Drums /! P A 05 |AllWaste Services 1.0 375.00 48.75 423.75
2 b Worl ﬂ:)«&ﬂnr
FINMAZE| AT O, ALLwHsSTE G100 A9 e
. 2 y
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OTHER COSTS FOR TODAY: 0.00 0.00 0.00
AWAITS TOTAL (ALL): 5,842.10
TOTALS FOR TODAY (including AWAITS): 5,842.10
TOTAL OTHER FIELD COSTS TO DATE (including AWAITS): s 6,136.39






